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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

January 26, 2012 
 
These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on January 26, 2012, at the 
CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which 
is made up of representatives from the U.S. Department of the Navy (Navy), the U.S. 
Environmental Protection Agency (USEPA), the California Department of Toxic Substances 
Control (DTSC), and the San Francisco Bay Regional Water Quality Control Board (Water 
Board). The City of San Francisco (City), their consultants, the Lennar team of developers, and 
Navy consultants also attended the meeting. These minutes describe the key points, decisions, 
and action items agreed to at the meeting. A list of attendees is included as Attachment A. The 
document review table is included as Attachment B. Action items from the meeting are included 
as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Craig Cooper (USEPA), Ryan Miya 
(DTSC), and Ross Steenson and Tina Low (Water Board) were present to represent the 
regulatory agencies involved on the project.  

Action Items from the previous meeting:  

 Navy will discuss Submarine Pens and Dry Docks 5 through 7 with Laurie Lowman (Navy) 
to see why they have historically been included on maps showing them as radiologically 
impacted when they were not identified in the Historic Radiological Assessment Report.  
In Progress. Mr. Forman will continue to follow up with Ms. Lowman to see what needs to be 
included in the radiological screening activities.  

 Bruce Rucker from CE2 will send the regulatory agencies access information for the 
groundwater monitoring database. Complete. 

2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the 
California Department of Public Health (CDPH) conducted confirmation sampling on October 
25, 2011 at Buildings 414, 701, and 704 and they are currently waiting on a free release from 
CDPH. The Final Status Survey (FSS) for Sites IR-04 and 807 will be issued in February 2012. 
The Final UC-3 Remedial Action Completion Report (RACR) will be issued in February 2012. 
Mr. Miya asked if the Navy is seeing any differences in radiological concentrations in Parcel C 
as compared to other parcels on the base; Mr. Yantos responded that they are not.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 
20,456 linear feet of sanitary sewer and storm drain lines have been removed, which is about 
59 percent of the project. The storm water swale has been installed along Spear Avenue.  
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Mr. Yantos summarized the Parcel C building surveys. The Final FSS report for Building 214 
was submitted on November 2, 2011. The Final FSS report and responses to comments (RTCs) 
for Building 271 is currently under Radiological Affairs Support Office (RASO) review. Surveys 
at the North Pier are ongoing and the scan survey is complete. The Draft FSS at Building 272 
was submitted on January 6, 2012. The Draft FSS at Buildings 203 and 241 were submitted for 
review on January 5 and 10, 2012, respectively.  

The Task-Specific Plans (TSPs) for the Building Sites 500 Series area are complete. At Building 
503, the Navy has completed the survey of 7,400 cubic yards of material. At Building 500, the 
survey and sanitary sewer and storm drain line removal is complete. The scanning and sampling 
is complete at Building 521. The Navy has completed their removal of the Isotope Vault within 
Building 529. No contamination was found on the concrete surface of the vault. The vault was 
demolished in preparation for the soil survey. The Navy is currently preparing an FSS of the 
trench and vault footprint. Scanning and sampling activities are complete at Building 509. 
Scanning and sampling are underway at Buildings 506, 517, 520, and former Shacks 79/80. The 
Navy has commenced removal of the concrete footings at Building 507.  

The Navy is continuing the removal of the storm drain and sanitary sewer lines in the 
Building 500 Series area. The Navy has excavated 8,806 linear feet of storm drain/sanitary sewer 
lines and approximately 19,224 cubic yards of soil. Three of the 13 active survey units have been 
restored.  

Mr. Yantos noted that at the Gun Mole Pier they have sampled 74 of 74 survey units, and 46 
survey units data are below project release criteria. The Navy is currently remediating four 
impacted survey units which are focused around the former Naval Radiological Defense 
Laboratory barge location. The Navy is currently developing a plan for survey of the concrete 
foundations and other structures.  

In Parcel D-1, the Navy is currently working on the south pier area and has completed survey 
and sampling at 14 of 14 survey units. The Navy has completed remediation at seven of the 
impacted survey units. They are developing a plan for survey of concrete foundation and other 
structures in the area. The Navy is developing an Internal Draft FSS report for sanitary sewer and 
storm drains removals from beneath Building 274. The Building 383 area survey is complete and 
so far there have been no detections above the action levels. The Navy is planning on removing 
the remaining footer foundation, surveying and sampling in this area.  

The Navy has completed remediation of the cesium-137 and radium-226 impacted survey units 
around the Building 313, 313A, and 322 sites and is developing an Internal Draft FSS. The storm 
drain and sanitary sewer removal at Parcel D-1 is 99 percent complete. The Navy is currently 
remediating two survey units. Construction of the drainage swale along Manseau Street was 
completed in December 2011. The Navy is currently preparing three draft SUPR packages for 
submittal to the regulatory agencies in January and February 2012.  

The Navy is awaiting review and concurrence from the CDPH on the B-140 Technical 
Memorandum and FSS. The Draft Parcel B RACR was submitted to the regulatory agencies on 
October 20, 2011, and they just received a letter from CDPH indicating that they had no further 
comments, so the Final Parcel B RACR will be issued in January 2012. The Final Parcel G 
RACR with RTCs was issued on December 2, 2011. The Navy has received DTSC concurrence 
and is awaiting a free release letter from USEPA and CDPH. The Final Parcel UC-3 
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Radiological RACR with RTCs will be issued in February 2012. In addition, the Navy is 
currently waiting on a free release letter from CDPH at Parcel D-2.  

According to Tracy Jue at CDPH, the Building 140 Technical Memorandum is in CDPH 
management review and the Parcel G and D-2 Radiological RACR are currently in staff review 
at CDPH. Mr. Miya asked if the Finding of Suitability for Transfer (FOST) for Parcel D-2 is 
ready for approval since the RACRs had been revised and will they receive a concurrence letter 
from the CDPH. Ms. Jue responded that it would need to be discussed with upper management at 
CDPH. Mr. Forman noted that he didn’t think that CDPH needed to comment on the FOST and 
rather they are waiting on the free release letter for the parcel. Mr. Miya asked CDPH if they 
have the results from their sampling at Parcel E. Ms. Jue responded that they are currently 
writing the reports for those sites and there were no surprises in the sample data.  

Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 
IR Sites 7/18, submitted on September 12, 2011, and the Navy is currently responding to agency 
comments. No additional sampling was requested by the CDPH. The Navy would like to set up a 
call with the CDPH to go over their remaining comments. 

The Navy will be issuing a Radiological Management Plan (RadMP) to cover future radiological 
work at HPNS. Formerly, the two major over-arching radiological work plans for HNPS were 
the Base-wide Storm Drain and Sanitary Sewer Removal Work Plan and the Base-wide 
Radiological Work Plan. These two plans have become outdated as site conditions have changed 
at HPNS, so they are no longer considered true base-wide work plans. There are now multiple 
radiological contractors on the base and this new RadMP will be all-inclusive of site 
requirements. The sampling analysis plans and site-specific plans will now be submitted as 
project-specific Execution Plans. This RadMP was developed to preserve and update the relevant 
portions of the Base-wide Work Plans and move site-specific plans to Project Execution Plans.  

The RadMP combined the previous outdated base-wide plans and reflects updates to the 
radiological process and lessons learned over the past six years. The authors removed the 
sampling and analysis plan portion from the RadMP and this will be submitted by the individual 
contractors in their project-specific Execution Plans. In addition, the site-specific plans (storm 
water pollution prevention plan, dust control plan, waste management plan) have been removed 
from the RadMP and will be included in the project-specific Execution Plans. Mr. Yantos asked 
the BCT if they feel that this RadMP needs a formal BCT review even though the information 
was previously approved in the two original work plans and has just been reorganized into this 
RadMP. Mr. Miya noted that this information needs to be included in the cover letter to the 
regulatory agencies. The members of the BCT responded that it did not appear necessary that 
they re-review this information since they have previously reviewed the information in the two 
original reports.  

3.0 Polychlorinated Biphenyl (PCB) Hot-Spot Area Time Critical Removal 
Action (TCRA) (Melanie Kito, Navy) 

Ms. Melanie Kito (Navy) provided an update on the PCB hot-spot TCRA. Ms. Kito noted that in 
Tier 1, 100 percent of the grids are excavated, sampled and backfilled. At Tier 1, 16 of 43 grids 
had samples with concentrations above action levels and were consequently over-excavated. A 
total of 21,771 cubic yards of soil was excavated from the site. Concentrations of PCBs or total 
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petroleum hydrocarbons (TPH) in ten bottom samples and 14 sidewall samples of soil exceed the 
screening criteria and will remain in place.  

The Navy began excavation of Tier 2 on October 19, 2010. One hundred percent of grids in 
Tier 2 have been excavated, sampled, and backfilled with clean sand. There were three bottom 
and eight sidewall samples that exceeded the action levels for either PCBs or lead. A total of 
10,607 cubic yards were excavated. 

At Tier 3, 100 percent of the grids have been excavated and confirmation samples have been 
collected. Approximately 80 percent of the grids have been backfilled and four grid sidewall 
samples have concentrations of TPH or PCBs that exceed the action level. Approximately 4,602 
cubic yards of soil has been excavated.  

Approximately 1,993 cubic yards of soil has been excavated at Tier 5, and the contractor has 
completed excavation and sampling at Tier 5. Grids 238 and 239 could not be completed because 
of the contract ceiling on the work. Confirmation sampling at these grids will be conducted 
during final excavation. In the interim, the Navy collected volatile organic compounds (VOCs) 
pothole samples and found tetrachloroethene concentrations that exceeded action levels.  

Inspections for material potentially presenting an explosive hazard (MPPEH) are currently being 
conducted on soil from Tiers 1, 3, and 5. So far they have encountered 14 materials determined 
as safe, three wooden or chrome plated display items, one inert item, and no munitions of 
explosive concern (MEC). They have processed 20,500 cubic yards of soil at the site with 8,500 
cubic yards remaining to be processed.  

Radiological screening is currently being conducted on all soils and materials, and the Navy has 
processed 27,000 cubic yards of soil and debris. They have found 37 radiological commodities to 
date. The Navy has cleared over 2,500 cubic yards of concrete and rock for reuse and over 
25,000 pounds of metal rebar for recycling.  

At Tier 1, the Navy is leaving exceedances of TPH and PCBs in the southern portion of the site 
along the Parcel E and F boundaries. In Tier 2, the Navy is leaving exceedances of TPH and PCB 
in the area along Parcel F and PCB and lead exceedances in a sample grid along the Parcel E-2 
Landfill area. In Tier 3, the Grid 231 sidewall samples will be left in place, and samples from 
that location have concentrations of TPH and lead that exceed action levels. In addition, the 
sidewalls of grids 224, 226, and 227 have concentrations of TPH and PCBs that exceed action 
levels. At Tier 5, there is potential incomplete removal of perchloroethylene (PCE) at 10 feet 
below ground surface. The Navy will need to do confirmation sampling and further 
characterization of the PCE to gather more information on the site.  

The Navy will continue soil screening and site restoration activities until April 2012. The Navy 
will demobilize in April 2012 and submit the Draft RACR to the agencies in June 2012. 

4.0 Parcel E IR-03 Non-aqueous Phase Liquid (NAPL) Characterization and 
Bench-scale Treatability Study Update (Hamide Kayaci, Navy) 

Ms. Kayaci introduced the IR-03 Treatability Study and noted that the Navy will be discussing 
the results of the geotechnical and treatability study sampling. The Navy advanced 18 borings 
and 16 confirmation soil borings at the site, which resulted in 28 soil and three groundwater 
samples from the site. The extent of NAPL was determined based on multiple inputs from the 
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field sampling activities. The lateral extent was defined using historical monitoring wells and 
boring IR03B423. The lateral and vertical extent were defined using the laser-induced 
fluorescence (LIF) data, TPH results in confirmation samples and visual observations during the 
field logging and confirmation sampling activities. The LIF logs were used to determine that the 
NAPL largely consists of weathered diesel and motor oil.  

TPH confirmation samples were collected from 16 soil boring locations and included a total of 
28 soil samples from three depths ranging from 5 to 24 feet below ground surface. TPH as diesel 
and motor oil were detected in all samples with maximum concentrations in boring IR03B409. 
NAPL presence was determined at 10 of the 16 confirmation boring locations and generally 
encountered between 9 and 20 feet below ground surface.  

The geotechnical borings provided information on the predominant soil types at the site and the 
depth to the Bay Mud layer. The LIF logs indicated the presence and depth of NAPL at the site. 
Based on the information gathered during the confirmation sampling, there is generally a good 
correlation between LIF data and TPH concentrations. In the former pond area, the NAPL 
typically extends to the Bay Mud layer.  

The six soil sample locations on the fringe of the assumed NAPL plume were tested for TPH, 
PCBs, semi-VOCs, and VOCs. The fringe samples had concentrations of TPH, PCB-1260, 
dichlorobenzene, naphthalene, and benzo(a)pyrene that exceeded the project screening levels. 
The TPH boundary was confirmed in three of the six fringe sample locations. Grab groundwater 
samples were collected from three fringe boring locations and analyzed for TPH, PCBs, semi-
VOCs, and VOCs. Concentrations in groundwater that exceeded the project screening levels 
included benzo(a)pyrene, TPH, PCB-1260, polyaromatic hydrocarbons (PAHs), and vinyl 
chloride. The TPH concentrations in groundwater confirm the lateral extent of NAPL.  

Soil samples collected from seven borings were analyzed for radium-226, cesium-137, and 
strontium-90. The samples were collected from various depths, and there were no detections of 
cesium-137 or strontium-90. Low levels of radium-226 were detected in six of seven samples 
with the maximum result less than the project screening level. The soil at IR-03 will be classified 
as a mixed waste due to the chemical concentrations and low levels of radium-226. 

Based on the results of the geotechnical sampling, the soil at IR-03 is primarily coarse-grained 
fill material. The initial test of the bench-scale treatability study indicates that NAPL extraction 
using temperature to impact the NAPL viscosity. Column tests for simulating NAPL 
extractability by In-Situ Thermal Treatment will be performed at three temperatures. The column 
tests will be conducted at 45̊ Celsius (C), 65 ̊ C and 90 ̊ C. During the column tests the soil will be 
heated for 48 hours with low air flow. Information on groundwater leaching, TPH residuals in 
soil, the amount of NAPL extracted, and the off-gassing will be monitored.  

The bench-scale treatability study is currently underway and will occur through May 2012. The 
column test will be started using the optimum temperature on March 1, 2012 and the treatability 
study report will be issued on May 11, 2012. The draft and final Completion Report will be 
issued in August 2012 and January 2013, respectively.   
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5.0 Parcel F Radiological Data Gap Investigation Status Update (Simon Loli, 
Navy) 

Six radionuclides of concern (ROC) were identified in Parcel F based on the Historical 
Radiological Assessment (HRA): cesium-137, cobalt-60, plutonium-239, radium-226, strontium-
90, and uranium-235. The Navy anticipates conducting a data gap investigation for the ROCs 
throughout Parcel F and summarizing the findings in the Radiological Addendum to the Parcel F 
Feasibility Study. The data gap investigation will conduct sampling in two phases within 
Parcel F.  

Phase I of the data gap investigation was a general screening survey conducted in 2009. The 
Phase 2 Final Work Plan was issued in August 2011 and the field work for Phase 2a began in 
October/November 2011 with the collection of 46 ROC core samples within Parcel F and 18 
ROC core samples at reference sites. In addition, the Navy collected 4 clam samples and one 
reference clam sample. The final radiological data reports, data validation and age dating are due 
in February 2012, and the draft technical memorandum will be issued in March 2012. Phase 2b 
will begin in spring 2012 and will involve collecting 129 core samples, 7 clam deployments, 
three Sedflume cores, two age dating cores, and one water column velocity analysis.  

The ROC results will be compared against project action limits for the three conceptual site 
models in Parcel F (intertidal, subtidal, and revetment wall). Information on the sediment 
dynamics will be collected to help model the fate and transport sediment-bound radionuclides at 
the surface, identify areas of net sediment deposition and erosion, estimate rates of sediment 
accumulation where applicable, and predict the likelihood of subsurface sediment remobilization. 
The clam tissue bioaccumulations are used to give an indication of radionuclides in tissues with 
the potential for ingestion by wildlife and humans.  

Mr. Loli presented project action limits for each of the three conceptual model areas. Ms. 
Brasaemle (Tech Law Inc.) noted that one shouldn’t use negative numbers when averaging the 
concentrations for the site. She stated that the average concentration should only include positive 
numbers. Mr. Forman noted that the average concentration is not important for this presentation. 
The Navy will have internal discussions with their contractors to determine how to handle the 
negative numbers for the purpose of this report. The project action limits were not exceeded 
except for radium-226 in the intertidal area, where three samples exceeded the project action 
limits. Ms. Kito noted that the concentrations of radium-226 that exceeded project action limits 
were sampled in 2001, when a different analysis method was used than what is currently used. 
Mr. Forman noted that the methodology used in 2001 resulted in sample concentrations biased 
high.  

The six reference locations used to determine background concentrations in San Francisco Bay 
included Red Rock, Paradise Cove, Alcatraz, Alameda Buoy, Bay Farm, and Oyster Point. These 
are locations used in environmental studies conducted by the Navy and other regulatory 
programs. These sediments have similar range of physical characteristics as HPNS sediments 
and are not considered to be impacted by point source contamination.  

Two Sedflume samples were collected during Phase 2a and the sediment erosion rates were 
measured. The cores showed decreasing erosion rates with depth consistent with normally 
consolidating undisturbed sediments. In addition, two age dating cores were collected and the 



HPNS BCT Meeting Minutes 7 KCH-2622-0004-0073 
January 26, 2012 

analyzed to determine the geochronology. Results for age dating cores are expected in February 
2012.  

Clams for tissue sampling were deployed at four locations in Parcel F and three locations in the 
reference areas. Two of the clam pods in the reference areas were not found or not able to be 
reclaimed. No tissue samples from the clam pods exceeded project action limits.  

All data discussed for the samples collected in Parcel F and at the reference points will be 
presented in the draft technical memorandum scheduled for submittal in March 2012. 

6.0 Schedule Update (Melanie Kito, Navy) 

Ms. Kito wanted to take a minute to explain the contracting process to the regulators. She noted 
that in the past the Navy has used a “cost plus” model where if the contractor found additional 
contamination outside their scope while in the field, they could remove it and the Navy would 
reimburse them. Currently, the Navy uses fixed price contracting and the contractor are only 
allowed to remove what is predetermined in the scope. If the agencies want additional samples 
collected or additional areas remediated, there may be insufficient  funds  to complete this extra 
work. The Navy can work with agencies to increase samples in one area (within the same Parcel) 
but samples in a different area will need to be decreased.  

Ms. Kito noted that remedial design for Parcel C will be coming out in August of 2012. The 
Parcel D-1 Radiological Remedial Action Completion Report (Rad RACR) date might slip even 
further in the schedule due to problems in the Gun Mole Pier area. The Final Feasibility Study 
and Radiological Addendum are scheduled to be submitted in June 2012 but this might slip. Ms. 
Kito noted that the  Rad RACR is due in December 2014 and this might get pushed out due to 
budgeting.  

Ms. Brownell noted that the City of San Francisco would like the Navy to put in tentative 
transfer dates in the schedule for sites that are expected to be transferred to the City of San 
Francisco within the next couple of years. Ms. Kito noted that her management would like the 
BCT meetings to be focused on environmental cleanup issues and not transfer issues.  

7.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson (CirclePoint) noted that the annual HPNS fact sheet is currently under 
development and will be available for distribution at the February 22, 2012 community meeting. 
The USEPA will need 5-10 minutes during the meeting to give an update on the Yosemite 
Slough cleanup. The 2012 HPNS Community Events Calendar has been created and will be 
distributed throughout the community and the email contact list. The upcoming February 22, 
2012 meeting will be held at the Bayview YMCA and will discuss the Major Activities going on 
at Parcel E-2. To advertise the upcoming meeting, a notice will be sent to the email contact list, 
flyers will be distributed in the community and notices will be placed in the newspapers.  

Upcoming small group meetings include a meeting with the Morgan Heights Homeowners 
Association on February 13, 2012, the Tabernacle Group on February 14, 2012, and the 
Providence Church Community Event on February 25, 2012. 

Mr. Forman noted that if the Navy is going to participate in Earth Day then they would like to  
partner with  USEPA Region IX for the event. It appears that the City of San Francisco website 
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has yet to announce the date of the Earth Day celebration. Mr. Forman noted that the Navy does 
not want to do a celebration that is outside of the Bayview/Hunters Pointneighborhood. Mr. 
Cooper noted that the Navy might want to look for volunteer activities in the Bayview 
neighborhood.  

8.0 Action Items/Future Meetings (Melanie Kito, Navy) 

 Mr. Miya will set up a call between CDPH and the Navy to discuss outstanding comments on 
the Revised Risk & Dose Modeling report.  

 The Navy will have internal discussion on how to handle “negative” radiological values 
reported for data gathered  in Parcel F.  

 The next BCT meeting will be held on February 23, 2012 at HPNS. Action items are 
included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL Offices 
  155 Grand Avenue 

Oakland, CA 
Date/Time: January 26, 2012 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X 
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Zack Edwards 757-887-4692 zack.edwards@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
     
 Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil  
     
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 
     
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan    
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

     
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com  
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com  
 Arvind Archarya 510-719-6858 aacharya@itsi.com X 
 Kent Baugh  kbaugh@itsi.com X 
      

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org X 
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com X 
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras   X 
     
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
CirclePoint Lawrence McGuire 415-227-1100 l.mcguire@circlepoint.com  
 Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
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Organization Name Phone Number E-Mail Address Present 
     
Arc Ecology Martha Walters  rosewalt@aol.com X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov  
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed 

1 E-2 Final Proposed Plan (Public) 9/7/11 n/a public  
comment 

 11/21/11
(CDPH) 

 10/5/11 

2 B Draft Action Memorandum Removal of UST 
113 A, IR Site 42 

9/12/11 10/12/11  10/17/11 9/29/11 10/13/11 9/29/11 

3 C Draft RU C2 Pre Remedial Action (RA) 
Initial Characterization Work Plan 

9/23/11 10/26/11  10/26/11 10/19/11 10/26/11 10/26/11 

4 B, C Final Survey Unit 186 Project Report 9/23/11 n/a      

5 C Draft Pre-RA Initial Characterization Work 
Plan (RU C1, RU C4, RU C5) 

9/28/11 10/28/11  10/25/11 11/3/11 11/1/11 10/26/11 

6 C Draft RU C5 GWTS Completion Report 10/11/11 11/11/11  11/9/11 11/10/11 11/10/11 11/9/11 

7 G Draft Survey Unit Project Report for Survey 
Unit 204 

9/28/11 10/28/11      

Document Review Period Recently Completed 

1 B,D-1, G Final RCRA for Soil Hot Spot Location B, 
D-1,G 

10/7/11 n/a      

2 B Draft Final Status Survey Report, 
Submarine Quay Wall 

10/11/11 11/11/11  11/16/11 11/22/11  11/28/11 

3 B Draft Rad RACR 10/21/11 11/21/11  11/16/11 11/22/11  11/28/11 

4 C Final Final Status Survey Results Building 
214 

11/2/11 n/a      

5 B,D-1,G Draft Post Construction Summary Report 
Petroleum Hydrocarbon Corrective Action 

11/2/11 12/2/11     12/16/11 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

6 E-2 Final Landfill Gas Monitoring Report, July-
September 2011, Post Removal Action 
Parcel E-2 Industrial Landfill 

11/8/11 n/a      

7 G Final Rad RACR 12/2/11 1/6/12 Concurrence 12/14/11 12/9/11   

8 Basewide Final Execution Plan, Revision 1, Basewide 
Execution Plan 

12/20/11 n/a      

Documents Currently Under Review 

1 E Draft Final Parcel E FS Radiological 
Addendum 

11/17/11 2/15/12   1/13/12  1/6/2012 

2 G Final Survey Unit 204 Project Report, 
Parcel G Sanitary Sewer and Storm Drain 
Removal Project 

11/18/11 n/a      

3 UC-3 Draft Rad RACR 11/18/11 12/19/11  12/21/11 12/19/11   

4 E-2 Draft SAP, Interim Monitoring and 
Maintenance for Landfill Gas Control Syst.

11/21/11 12/21/11  1/13/12 1/23/12  1/20/2012 

5 D-2 Final Radiological Removal Action 
Completion Report, Revision 2 

12/16/11 1/13/12 Concurrence  1/13/12   

6 E Draft Final Status Survey Results, IR-04 
Former Scrap Yard Site and Former 
Building 807 Site 

12/21/11 1/20/12   1/20/12   

7 B Draft Petroleum Hydrocarbon Corrective 
Action, Quarterly Monitoring Report, 
Second Quarter 2011 

12/23/11 1/24/12      

8 E-2 Draft Action Memo, TCRA for 
Shipshielding 

12/29/11 2/13/12      

9 B Draft RACR for IR 7 and 18 1/6/12 2/21/12      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents for Upcoming Review (next 3 months) 

1 E-2 Draft TCRA Work Plan for Shipshielding 
Area 

1/27/12 30 days from 
submittal date

Date  
Tentative 

    

2 B Final Rad RACR 1/31/12 concurrence Date  
Tentative 

    

3 C Final Pre_RA Initial Characterization Work 
Plan RU-C1, RU-C4, RU-C5 

2/6/12 n/a Date  
Tentative 

    

4 C Final RU_C2 Pre RA Work Plan 2/6/12 n/a Date  
Tentative 

    

5 E Draft Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 

2/7/12 30 days from 
submittal date

Date  
Tentative 

    

6 C Final RU_C5 GWTS Completion Report 2/9/12 n/a Date  
Tentative 

    

7 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

2/10/12 30 days from 
submittal date

Date  
Tentative 

    

8 F Draft Pier Demolition RACR 2/13/12 30 days from 
submittal date 

Date  
Tentative 

    

9 UC-1,2 Draft Remedial Action Work Plan 2/14/12 30 days from 
submittal date

Date  
Tentative 

    

10 B Final RACR for IR 7 and 18 3/9/12 n/a Date  
Tentative 

    

11 E-2 Draft Parcel E-2 ROD 3/14/12 30 days from 
submittal date

Date  
Tentative 

    

12 E Draft Final Work Plan Addendum to the 
Parcel E Groundwater Treatability Study 

3/19/12 15 days from 
submittal date

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
January 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected 
Date for 

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

13 F Draft Radiological Data Gaps Investigation 
Tech Memo #1 

3/27/12 30 days from 
submittal date

Date  
Tentative 

    

14 E Draft Final Parcel E Soil Excavation 
Characterization Work Plan 

3/29/12 15 days from 
submittal date

Date  
Tentative 

    

15 C,E Draft Soil Vapor Sampling Work Plan 3/30/12 30 days from 
submittal date

Date  
Tentative 

    

16 E-2 Final Action Memo, TCRA for 
Shipshielding 

4/2/12 n/a Date  
Tentative 

    

17 E-2 Final TCRA Work Plan for Shipshielding 
Area 

4/10/12 n/a Date  
Tentative 

    

18 E Final Parcel E Soil Excavation 
Characterization Work Plan 

4/13/12 n/a Date  
Tentative 

    

19 B,D-1,G,  
UC-2 

Revised Draft Soil Vapor Investigation Tech 
Memo 

4/13/12 30 days from 
submittal date

Date  
Tentative 

    

20 E Final Work Plan Addendum to the Parcel E 
Groundwater Treatability Study 

4/24/12 n/a Date  
Tentative 

    

Notes: 
* Comments deferred to other agency PCB Polychlorinated biphenyl 
CAP Corrective Action Plan ROD Record of decision 
CDPH California Department of Public Health RI Remedial investigation 
DTSC Department of Toxic Substances Control RTC Response to comment 
EPA U.S. Environmental Protection Agency SF San Francisco 
FOSL Finding of suitability to lease TCRA Time critical removal action 
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 
FSS  Final Status Survey 
n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 

Ryan Miya will set up a 
teleconference between the 
Navy and CDPH to discuss 
CDPH comments on the Revised 
Risk & Dose Modeling 
document. 

Ryan Miya, DTSC  Ryan Miya, DTSC  

2 

The Navy will discuss internally 
how to handle negative numbers 
in the radiological concentrations 
at Parcel F.  

Navy  Navy  

Outstanding Action Items 

1 
Describe RAD-impacted 
designation areas on the 
landside of Berths in Parcel B.  

Navy  Navy 

This action item is ongoing. 
Mr. Forman/Ms. Kito will 
continue to follow up with 
Ms. Lowman. 

 

 


